Rotaflow2

Nr. Vorgangsname L 2012 2013 2014 2015 2016 2017 201§
a2/ a3/a4/a1/a2/a3/a4/a1/a2/a3/as/a1]a2/a3/a4/a1/02/a3/a4 a1/a2/a3]/a4 a1/ a2]a3/as a1
1 |Market analysis, Marketing Narket analysis, Marketing Requirements Spec. (MRS
2 |Milestone 1: MRS Review i
Milestone 1: MRS Review ¢-04.06.
3 |Business Case
Business Case
4 |Milestone 2: Review Business Case
Milestone 2: Review Business Case ¢-18.09.
5 |Design Input, Concept, Prototyping
Design Input, Concept, Prototyping N
6 |Milestone 5: Prototype Release |
Milestone 5: Prototype Release ¢109.12.
7 |Pilot
Pilot
8 |Milestone 7: CE-approval
Milestone 7: CE-approval ¢-06.02.
9 |Sales Release EU
Sales Release EU
10 |Milestone 8 (Commercialization l
Review) Milestone 8 (Commercialization Review) ¢ 729.08.
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